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SUMMARY

1. Description. - Mad River Dam will be located on Mad River in the
Town of Winchester, Connecticut, about 2.2 miles above its confluence with the
Still River and about 0.3 mile upstream from the limits of the city of Winsted,
Conn, The project provides for a rolled earth dam with a maximum height of
168 feet and two earth dikes with a maximum height of 51 feet. The reservoir
will have a storage capacity of 9,630 acre-feet, all reserved for flood control,
equivalent to 10,0 inches of runoff from the tributary drainage area of 18,2
square miles. Planning has been initiated (1 January 1960).

2. Federal Cost Estimate (July 1959)

Estimate
Construction $3,986,000
Lands (local interests) -
Relocaticns 1,037,000
Preauthorization Studies (Completed) 18,000
Engineering and Design 483,000
Supervision and Administration LLi6,000
Total $5,970,000

(The total estimate, July 1959, includes $835,000 for contingencies).

30 Funds
Appropriations to date $ 286,000
Balance to complete 5,68L,000

Total estimated cost $5,970,000

i« Benefit-cost ratio. = 1.6 to 1, applicable to project as a single
unit in the Mad, Still, and Farmington River watersheds. There are no other
authorized reservoir projects in these watersheds.

5. Status of Local Cooperation., = Under authorizing legislation (1958
F.C. Act), local interests are required to furnish all lands and rights-of-
way necessary for construction and operation of the project and to maintain
the project after completion. The State Legislature has authorized funds
for this purpose,

6. Applicability of Provisions of Continuing Authorization Acts to the
Projecte = Not gpplicable,
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A. AUTHORIZATION

l. The Mad River Reservoir project provides for the construction of a
flood control dam on the Mad River above Winsted, Connecticut. Authorization
for the project is as follows:

Estimated
Act and Document Work Authorized Federal Cost
1958 Flood Control Act Dam and reservoir for
H.D. 137, 85th Congress flood control purposes $5,130,000
Total of authorization estimates $5,430,000

2. Full monetary authorization for the project was provided in the
Act authorizing the project.

B. IOCATION A

“—e _—r

3. Mad River Dam will be located on the Mad River about 2.2 miles above
its confluence with the Still River and about 0.3 mile upstream from the
limits of the city of Winsted., The project provides for construction of a
rolled earth dam across the Mad River, two earth dikes across saddles northe-
west of the dam, and a concrete side-channel spillway in the north abutment
of the dam, as shown on the project map bound at the end of this report.

The reservoir at spillway crest will extend upstream about 1.8 miles and
cover approximately 196 acres lying entirely within the town of Winchester,
Connecticuts The project will provide a high degree of protection for the
city of Winsted,

4o Pertinent Data (Preliminary)

3. Earth Embankments

Dike Dike
Dam No., 1 No, 2

(1) Top elevation, ft. mes.l. 988 988 988

(2) Length, ft. 1,040 750 1,350

(3) Maximum height, ft. 168 25 50
b. Spillway

(1) Crest elevation, ft. m.s.l. 973

(2) Length, ft. 250

(3) Maximum surcharge, ft. 12



Cs HReservoir

(1) Flood control storage, ac.-ft. 9,630
(2) " " " inches 10,0
(3) Tributary drainage area, sq. mi, 18,2

C. FEDERAL COST ESTIMATE (July 1959)

S. Construction

Present
Features Estimate

Reservoir $ 4,000
Dam 3,969,000
Road 13,000

Total Construction $3,986,000

(The total estimate for construction, July 1959, includes $665,000
for contingencies).

6o Landse = Responsibility of local interests - See Section F.

7. Relocations

Present Relocated Present
Feature Mileage Mileage Estimate
Highway
U.S. Huye LbL
(incle utilities) 2.2 2.3 $1,037,000

(The total estimate for relocations, July 1959, includes $170,000
for contingencies).

8. Preauthorization Studies (Completed) $ 18,000
9. Engineering and Design L,83,000
10, Supervision and Administration LL46,000




